



NIST Technology Partnerships Office Tech Transfer Initiatives

Interagency Efforts

| Interagency Metrics / Presidential Memorandum | |
|---|-----------------------------|
| • Review Presidential Memorandum | 1 st Qtr FY 2012 |
| • Review STAR METRICS and other reporting tools | 1 st Qtr FY 2012 |
| • Collect and examine information from other agency programs | 1 st Qtr FY 2012 |
| • Develop recommendations/Interagency Discussion | 1 st Qtr FY 2012 |
| • Approval | 2 nd Qtr FY 2012 |
| • Work with OMB and OSTP to define template for five year plans | 1 st Qtr FY 2012 |
| • Convene NIST planning group to prepare five year plan | 2 nd Qtr FY 2012 |
| • Review plans in consultation with OMB/OSTP | 3 rd Qtr FY 2012 |
| • Develop guidance | 3 rd Qtr FY 2012 |
| • Interagency Tech Transfer Report to President/Congress | 1 st Qtr FY 2013 |



NIST- Tech Transfer

| | |
|--|-----------------------------|
| Develop NIST Technology Transfer Policy and Metrics | |
| • Meet with OU directors to discuss technology transfer and impacts | |
| • Meet with OU lunch | 9/14/11 |
| • Identify liaison from each OU to work with TPO | 9/30/11 |
| • Summarize findings | 1 st Qtr FY 2012 |
| • Convene Tech Transfer Policy Review Committee | 10/15/11 |
| • Identify gaps and other metrics needed | 11/30/11 |
| • Coordinate NIST metrics and interagency metric requirements | On-going |
| • Prepare policy recommendation and plan for metrics | 12/31/12 |
| • Begin data collection, tracking | 1/31/12 |
| • Impact metrics reported in the annual DOC report to OMB on technology transfer | Annually by 1/31 |

NIST- Tech Transfer

| | |
|---|----------|
| Improve visibility and recognition of existing technology transfer efforts | |
| • Prepare input for Pat's Town Hall meeting | 9/1/11 |
| • Review the NIST patent policy | |
| • Conduct "peer review" of TPO technology transfer program | 10/30/11 |
| • Recognize innovations/patents | |
| • Awards ceremony recognition | 12/31/11 |
| • Patent wall of fame – Recognize and celebrate patents by posting plaques in a visible designated area | 12/31/11 |
| • Invention expo – internal poster/briefing session on NIST inventions | 12/31/11 |
| Immediate Technology Transfer Process Changes | |
| • Provide additional information to guest researchers on invention reporting requirements | 9/30/11 |
| • Meet with OGC on ethics issues | 9/30/11 |
| • Funding - Redirect the 70% portion of the income from patent royalties to the OU (or division) from which the invention originated to encourage broad support of technology transfer activities. | 10/15/11 |
| • Bring patent prosecution primarily "in-house" by agreement with Counsel instead of primarily contracting patent prosecution (some contracting will be needed). Reduce overall cost approximately \$100K | 12/31/11 |